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March 16, 2012

Mr. Jason Gunter

Remedial Project Manager

U:S. Environmental Protection' Agency
Region 7 - Superfund Branch

901 North 5™ Street

Kansas City, KS 66101

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report
Dear Mr. Gunter:

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report
for the period January 1, 2012 through January 31, 2012 is enclosed. If you have any questions or
comments, please call me at 573-638-5020 or Mark Nations at 573-518-0800.

Sincerely,

Al

Ty L. Marris, P.E., R.G.
ice President

TLM/jms

Enclosure

c: Mark Nations — TDRC
Matt Wohl — TDRC (electronic only)
Martin Kator —- MDNR .- DSP
Kathy Rangen - MDNR - HWP
Adam Nanney — Barr Engineering
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Federal Mine Tailings Site
Park Hills, Missouri
Monthly Progress Report
Period: January 1, 2012 — January 31, 2012

1. Actions Performed or Completed This Period:

a.

Work in the Former Chat Pile Area and the Shaw Branch Creek Area was halted so that work could
begin 1n the ORV Riding Area.

In preparation for starting work in the ORV Riding Area, work continued on the task of stockpiling
rock onsite. This work is focusing on stockpiling trail rock, Type 1 niprap, Type 2 riprap, and Type 3
riprap. These rock types are being stockpiled 1n an area to the east of the Shaft Rock Stockpile. As of
the end of the period, work on this task had built up a good supply of rock to support the removal
action activities in the ORV Riding Area.

It should be noted that a haul road was established from the stockpile area to the ORV Riding Area.
This area extends from the Shaft Rock Stockpile to the ORV Riding Area along the nndge that parallels
the road from the park entrance to the ORV unloading area. The haul road crosses the road to the
ORYV unloading area just south of the ORV wash station. This location was approved by MDNR-DSP
staff prior to 1t being constructed.

Work at the site began on the task of constructing the Main Drainage Channel. This work focused on
grading the channel and side slopes of the channel between Stations 145+00 and 100+00. As of the
end of the period, work on this task had constructed the portion of this channel between Stations
145+00 and 120+00, to within the acceptable tolerances of the final subgrade elevations This was
verified by the surveyors. Work on the portion of the channel between Stations 120+00 and 100+00
had begun but had not progressed very far.

Following the completion of the survey verification in the portion of the Main Drainage Channel
between 145+00 and 120+00 work began on the task of covering this portion of the channel with rock.
As of the end of the period, work on this task had covered a majority of this portion of the channel
with 18 inches of Type 2 riprap.

Work at the site also began on the task of constructing the East ORV Drainage Channel. This work
focused on grading the channel and constructing a berm along the south side of the channel between
54+00 and 20+00. As of the end of the period, work on this task had constructed a majonty of this
portion of the berm. However, this had not been verified by the surveyors. It 1s anticipated that this
verification will take place during the next period.

During the period, Doe Run requested three modifications to the planned removal action activities.
These requests area as follows:

e Shaw Branch Creek Area south between the railroad trestle and the dam - A substantial amount of
tailings were left 1n place to avoid damaging two of the historic buildings Additional removal
action activities 1n the area would likely cause damage to these buildings Therefore, 1t was
proposed to grade the remaining mine waste to drain and cover it with rock

e ORV Riding Area — The RAWP called for anything that is not currently listed as an approved trail
to be covered with so1l and vegetated However, there was concern that 1f these areas were
covered with so1l and seed they would resemble trails for quite some time and riders would
continue to ride on them causing damage to the cover and vegetation Therefore, rather than
covering these trails with soil, Doe Run requested that they be covered with trail rock. This
would provide better protection for these areas as well as be more economical for long-term care
and mantenance.
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e ORYV Riding Area — There are a number of areas where “fingers” of tailings extend into the
woods The RAWP identified that areas “susceptible to erosion” would be covered with rock
even 1f they are flatter than 4H:1V. While these areas do not have a constant flow of water
through them, they will be susceptible to erosion from riding activittes as well as from periodic
drainage coming in from the hillside Therefore, Doe Run requested that they be allowed to
cover these areas with rock. A drawing of “typical” areas where this will occur s included with
this progress report

These requests were reviewed by the EPA project manager and approved.
2. Data and Results Received This Period:
a. None.

3. Planned Activities for Next Period:

a. Work will continue on the task of stockpiling trail rock, Type 1 niprap, Type 2 riprap, and Type 3
riprap for use in the ORV Riding Area.

b. Work will continue on constructing the portion of the Main Drainage Channel between 100+00 and
145+00.

c. Work will continue on the task of placing rock on the portion of the Main Drainage Channel between
100+00 and 145+00.

d Work will continue on the task of constructing the portion of the East ORV Drainage Channel between
54+00 and 20+00.

e. Work will begin on the task of rocking the portion of the East ORV Drainage Channel between 54+00
and 20+00

f. Work will begin on the task of 1dentifying the trails in the southern portion of the ORV Riding Area
that are to be closed, left open, or left open and covered.

4. Changes in Personnel:
a. None.

5. Issues or Problems Encountered and the Resolution:
a. None.

End of Monthly Progress Report
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